EXHIBIT C - FM 548 RELOCATIONS - CONCEPTUAL SCHEDULE

TASK	2022												2023	
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Board Authorization	1/18													
NTP	1/18													
Kickoff/10% Design Meeting	1/20													
Review Record Drawings														
Investigate Utilities (SUE)														
Investigate Temporary Const Esmts														
Surveying														
Geotech/Soil Corrosivity Investigation														
Design - 30%														
Forney Review (Workshop)														
Design - 90%														
Forney Review (Workshop)														
Sealed Plans														
Advertise & Bid														
Recommend & Award														
Submittal Review														
Pipe Manufacturing & Delivery														
Install Pipe														
Test & Chlorinate Pipe														
Substantial Completion														
Final Completion														