



**City Council
Agenda Item Summary Report**

Meeting Date: November 17, 2020			
Submitted by: Candy McQuiston, Capital Improvement Program Manager Karl Zook, City Engineer			
Consent <input checked="" type="checkbox"/>	Discussion Only <input type="checkbox"/>	Public Hearing <input type="checkbox"/>	Action/Discussion <input type="checkbox"/>
Item Title: Consider approval for the City acceptance for the Public Works 2020 Street Improvements project.			
Attachments: City Engineer - Recommendation to Accept Project			

Summary Statement: 2020 Street Improvements

The project is in the final closeout phase as all work has been completed. This project consisted of street and sidewalk maintenance at various locations within the City of Forney.

Original Contract Amount <i>(contract approved June 02, 2020)</i>	530,433.00
Change Order #1 <i>(approved July 23, 2020) Deduct</i>	(693.00)
Change Order #2 <i>(approved September 25, 2020)</i>	42,775.95
<i>Deduct for Unused Material and Quantities</i>	<u><i>(23,840.40)</i></u>
Final Contract Amount for Construction	548,675.55

Including Change Order #2, the project as executed resulted in a savings of \$23,840 based on the contracted amount. The overall project came in within the allotted scheduled timeframe and under the estimated budget.

A two-year maintenance period becomes effective once the project is approved and accepted by the City Council.